
May 30, 2006
Russian River Bridge update

• Caltrans received permission to remove the remaining piers from the channel.
• Piles continue to arrive at the job site.
• ConFab is scheduled to begin casting the superstructure.
• Pile driving was scheduled to begin.


